Minutes for the December 22, 2010, CERES
Production Oversight Board Meeting

Meeting began at 1:00 p.m. in Building1250 Room 116.

Meeting Notes
There were no comments or corrections on the minutes from the last meeting.

Announcements
1. There will be demo of the PR database on January 12 at 10:30 a.m. at 1 Enterprise.
2. Next CPOB meeting is scheduled for January 5.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)
GGEO 818 — Delta delivery. SCCR already approved and released.

GGEO 819 — Request to promote plot executable. Jonathan will follow up to find out why some
blades on magneto don’t see all of the libraries. SCCR approved.

CERESIib 820 — CPUTYPE to replace HOSTTYPE. Betty is redelivering SCCR 795 and will
use CPUTYPE. SCCR approved.

Regrid MOA 821 — Delta delivery to magneto for G5 filenames for Edition2 and Edition3.
SCCR approved.

Systems
There was a scheduled power outage last weekend. System updates were done at the ASDC
before bringing all systems back online. A few problems still exist, but are being corrected.

Status of Open SCCRs

716 — Need to update scripts to read from Instrument subsystem directory instead of DPO

740 — Problem w/snow executable on AMI. HDF EOS might need to be recompiled on
AMI/AMI-P; Bob will check.

747 — Waiting on wrapper scripts

749 - Will be redelivered once GMAO files with new names are available

755 - Waiting on wrapper scripts

756 — On hold until Denise delivers updated scripts

763 - In CM queue

765 — Delivery might slip from 1/28

770 — SIT to start testing in early January

782 — Ready to promote

787 — On hold

795 - Will be redelivered December 30

796 - Waiting on wrapper scripts

797 — Tonya waiting on errors to be fixed



799 — SGE testing exited with 0, but had errors. Waiting on corrections. Raja needs to send
email that everything is OK and can be promoted. Metadata routines in CERESIib might
need updates.

801 - Low priority for testing

803 — Should promote after holidays

804 — No update

807 — On hold, needs to be updated.

809 — 1/21 delivery date might be optimistic

811 - Running a PR in production before promotion

814 - Will be delivered 4 weeks after Clouds

817 - Will deliver soon

820 — Will deliver soon

821 — Plan to deliver 12/27

Promotion Priorities List
Jonathan will distribute an update today.

Additions to the Posted Reports
Toolkit
No updates to report.

Instrument
No updates to report.

ERBE-like
Aqua Edition3 PRs will be put on hold.

Clouds
No updates to report.

Convolution
Distributed SSF Edition4 type_def.

Composing email to SEC to discuss Edition4 CERESIib approach.

Inversion
Incorporating SSF Edition4 type_def.

SARB
No updates to report.

TISA Gridding & GGEO
No updates to report.

TISA Averaging
Will redeliver SCCR 795 next week.




PRs
No updates to report.

cM
No updates to report.

CERESIib & Perl_Lib
Need to incorporate Edition4 files; will discuss strategy at next meeting.

Production Processing Database/Automation
No updates to report.

NPP
No updates to report.

Walk-on Items

Bob Grandle — Need to update disk controllers on SCF2; Monday at noon is good for the DMT,
but Jonathan will check with the science folks to see if it’s good for them.

LDAP still needs to be updated on AMI-P, but we’re okay for now.

Dashboard database demo was given at the end of the meeting.

Meeting ended at 2:09 p. m.



